BILL NO. S-85-05-27

SPECIAL ORDINANCE NO. S-95-85

AN ORDINANCE approving Change Order No. 1 - Res. #408-85, Phase IV, Southwest Interceptor, with Land Excavating, Inc., in connection with the Board of Public Works and Safety.

NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 - Res. #408-85, Phase IV, Southwest Interceptor, with Land Excavating, Inc., in connection with the Board of Public Works and Safety, for:

> This Change Order is necessary because contracts require crushed stone for all backfill in the right of way. Trench widths on this project will allow use of large compaction equipment in the trench in areas of parallel occupancy therefore standard Grade "B" borrow has been approved by the County for these areas with a resultant savings of $1.55 per cubic yard. All backfill meeting the requirements of the City of Fort Wayne, Indiana, standard specifications;

involving a net decrease of Six Thousand Two Hundred and No/100 Dollars ($6,200.00), all as more particularly set forth in the specifications, and which is on file with the Board of Public Works and Safety, and is by reference incorporated herein, made a part hereof and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Councilmember

APPROVED AS TO FORM
AND LEGALITY

Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Henry, seconded by Stier, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock ____.M.,E.S

DATE: 5-14-85 Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Henry, seconded by Stier, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	8	1			
BRADBURY	✓				
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
HENRY	✓				
REDD	✓				
SCHMIDT	✓				
STIER	✓				
TALARICO	✓				

DATE: 5-28-85 Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (~~ANNEXATION~~) (~~APPROPRIATION~~) (~~GENERAL~~) (SPECIAL) (~~ZONING~~ MAP) ORDINANCE (~~RESOLUTION~~) NO. G-95-85 on the 28th day of May, 19 85,

ATTEST: Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

(SEAL) Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 29th day of May, 19 85, at the hour of 11:30 o'clock A.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 29th day of May, 19 85, at the hour of 3:00 o'clock P.M.,E.S.T.

WIN MOSES, JR., MAYOR

5-1-85

CHANGE ORDER

APR 24 1985

Change Order No. IV-1
Project No. S-2
Name of Project: SOUTHWEST INTERCEPTOR

Resolution No. 408-85
Board Order No.
Date: 04/19/85

To: LAND EXCAVATING, INC.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
7	4,000	#53 or #73 special backfill	$8.50	34,400.00	
7A	4,000	Grade "B" granular backfill	7.05		28,200.00
		Total Decrease		34,400.00	
		Total Increase			28,200.00
		Net (Decrease) (~~Increase~~)	Contract Price	6,200.00	-

The sum of $ 6,200.00 is hereby (~~added~~) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 683,514.20
Current Contract Price Adjusted by Previous Change Order	$ 683,514.20
New Contract Price including this Change Order	$ 677,314.20

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be 09/16/85. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: X James L. Russell Engineer Date 04/19/85
JAMES L. RUSSELL

Accepted by: Jack Brown Contractor Date 4-22-85

Approved by: Thomas Ewing City Engineer Date April 29, 1985

Approved by: Keith R. Gill Owner Date 5-1-85

Laurence D. Conclos

Attested by: Helen V. Gochenour Clerk Date 5-1-85

Change Order No. IV-1

Resolution No. 408-85

Board Order No. _____

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Contracts require crushed stone for all backfill in the right of way. Trench widths on this project will allow use of large compaction equipment in the trence in areas of parallel occupancy therefore standard Grade "B" borrow has been approved by the County for these areas with a resultant savings of $1.55 per cubic yard. All backfill meeting the requirements of the City of Fort Wayne, Indiana, standard specifications.

2. Will proposed change alter size of the project? Yes _____ No X
If yes, explain

3. Affect on operation and maintenance cost of this project:
No change

James L. Russell Project Engineer

Admin. Appr.

TITLE OF ORDINANCE Change Order #1 - Resolution #408-85, Phase IV, Land Excavating, Inc. Contractor

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety 85-05-27

SYNOPSIS OF ORDINANCE Change Order #1 for Res. #408-85, Phase IV, is necessary because contracts require crushed stone for all backfill in the right of way. Trench widths on this project will allow use of large compaction equipment in the trench in areas of parallel occupancy therefore standard Grade "B" borrow has been approved by the County for these areas with a resultant savings of $1.55 per cubi yard. All backfill meeting the requirements of the City of Fort Wayne, Indiana, standard specifications. Land Excavating, Inc. is the contractor.

EFFECT OF PASSAGE Savings of $1.55 per cubic yard.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) $6,200.00 Decrease

ASSIGNED TO COMMITTEE

BILL NO. S-85-05-27

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order No. 1 Res. #408-85, Phase IV, Southwest Interceptor, with Land Excavating, Inc., in connection with the Board of Public Works and Safety

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) (~~RESOLUTION~~)

YES		NO
	THOMAS C. HENRY CHAIRMAN	
	JANET G. BRADBURY VICE CHAIRWOMAN	
	DONALD J. SCHMIDT	
	JAMES S. STIER	
	CHARLES B. REDD	

CONCURRED IN 5-28-85

SANDRA E. KENNEDY
CITY CLERK